

Sam's Club #4799-200
7147 Greenback Lane
Citrus Heights, CA 95621

DOCUMENT LIST - ATTACHMENT "A"

	Original	Addm 1	Addm 2	
Received date: →	10/10/14	10/23/14	10/28/14	
ADDITIONAL PROJECT INFORMATION				
Draft Remodel and Special Projects Contract	no date			
DEFAULT BID DOCUMENTS	Multiple Files			
DRAWINGS				
0010 - CS COVER SHEET - 4799	9/19/14	10/23/14		
0020 - N1 GENERAL INFORMATION - 4799	4/10/14			
0030 - AB AS-BUILT FLOOR PLAN - 4799	4/10/14			
0035 - SP1 EXTERIOR BUILDING PLAN - 4799	9/19/14			
0040 - D1 DEMOLITION PLAN - 4799	9/19/14			
0050 - D1.1 ENLARGED DEMOLITION PLANS - 4799	9/19/14			
0060 - D2 DEMOLITION DETAILS - 4799	4/10/14			
0070 - A1 FLOOR PLAN - 4799	9/19/14	10/23/14		
0080 - A1.1 SLAB FINISH PLAN - 4799	9/19/14			
0090 - A1.2 FIXTURE PLAN (NOT IN BID) - 4799	9/19/14			
0110 - A2 EXTERIOR ELEVATIONS - 4799	9/19/14			
0120 - A2.1 SIGNAGE AND FUEL STATION DETAILS - 4799	4/10/14			
0130 - A4 ROOF PLAN - 4799	9/19/14			
0140 - A4.1 ROOF DETAILS - 4799	9/19/14			
0150 - A5 ENLARGED PLANS - 4799	9/19/14			
0160 - A5.1 ENLARGED TOILET PLANS AND DETAILS - 4799	9/19/14			
0170 - A6 PARTITION TYPES AND DETAILS - 4799	4/10/14			
0180 - A7 ROOM FINISH SCHEDULE - 4799	9/19/14			
0190 - A8 DOOR SCHEDULE AND DETAILS - 4799	9/19/14	10/23/14		
0200 - A9 CASEWORK - 4799	9/19/14			
0210 - A9.1 MISC. DETAILS - 4799	9/19/14			
0220 - PH1 PHARMACY PLANS AND DETAILS - 4799	4/10/14	10/23/14		
0230 - TBC1 TIRE AND BATTERY CENTER - 4799	4/10/14			
0240 - SB1 SNACK BAR - 4799	9/19/14			
0250 - GA1 GROCERY FLOOR PLANS - 4799	9/19/14			
0255 - GA1.1 EDGE PROTECTION - 4799	9/19/14			
0260 - GA2 GROCERY FIXTURE PLANS AND SCHEDULES - 4799	9/19/14			
0270 - GA3 GROCERY FINISH PLAN AND DETAILS - 4799	9/19/14			
1010 - S0 GENERAL STRUCTURAL INFORMATION - 4799	4/10/14			
1020 - S1 FOUNDATION PLAN - 4799	4/10/14			
1030 - S2 FRAMING PLAN - 4799	9/19/14			
1040 - S3 FOUNDATION AND FRAMING DETAILS - 4799	9/19/14			
1050 - S4 JOIST MODIFICATION DETAILS - 4799	4/10/14			
1060 - SS1 STRUCTURAL SIGNAGE DETAILS - 4799	4/10/14			
2010 - FP1 GENERAL NOTES AND SITE UTILITY PLAN - 4799	4/10/14			
2020 - FP2 OVERALL FIRE SPRINKLER PLAN - 4799	4/10/14			
2030 - FP2.1 ENLARGED FIRE SPRINKLER PLAN - 4799	4/10/14			
2040 - FP2.2 ENLARGED FIRE SPRINKLER PLAN AND DETAILS - 4799	4/10/14			
3010 - MP1 ROOF PLAN - 4799	9/19/14			
3020 - M1 HVAC PLAN - 4799	7/29/14			
3030 - M2 ENLARGED HVAC PLAN - 4799	4/10/14			
3040 - M3 HVAC DETAILS - 4799	4/10/14			
3050 - M3.1 HVAC DETAILS - 4799	4/10/14			
3060 - M4 HVAC SCHEDULES - 4799	9/19/14			
3070 - M5 TITLE 24 SHEETS - 4799	4/10/14			
3080 - M5.1 TITLE 24 SHEETS - 4799	4/10/14			
3110 - P1 PLUMBING PLAN - 4799	4/10/14			
3120 - P2 GROCERY WASTE AND VENT PLAN - 4799	9/19/14			

All subcontractors are responsible for reading and acknowledging all documents listed and are responsible for any/all items as it relates to your scope of work.

Sam's Club #4799-200
7147 Greenback Lane
Citrus Heights, CA 95621

DOCUMENT LIST - ATTACHMENT "A"

	Original	Addm 1	Addm 2	
<i>Received date: →</i>	10/10/14	10/23/14	10/28/14	
3130 - P2.1 GROCERY WATER PLANS - 4799	4/10/14			
3140 - P2.2 PARTIAL PLUMBING PLANS - 4799	9/19/14			
3150 - P2.3 PARTIAL PLUMBING PLANS - 4799	4/10/14			
3160 - P3 PLUMBING DETAILS - 4799	9/19/14			
3170 - P4 PLUMBING SCHEDULES - 4799	7/29/14			
3180 - P4.1 PLUMBING SCHEDULES - 4799	9/19/14			
3210 - R1 REFRIGERATION PLAN - 4799	9/19/14			
3220 - R2 REFRIGERATION DETAILS - 4799	4/10/14			
3230 - R3 REFRIGERATION SCHEDULES - 4799	9/19/14			
3240 - R3.1 REFRIGERATION SCHEDULES - 4799	9/19/14			
4010 - E1 LIGHTING PLAN - 4799	9/19/14			
4020 - E1.1 ENLARGED LIGHTING PLANS - 4799	9/19/14			
4030 - E1.2 LIGHTING DETAILS AND SCHEDULES - 4799	9/19/14			
4110 - E2 POWER PLAN - 4799	9/19/14			
4120 - E2.1 POWER DROP PLANS - 4799	9/19/14			
4130 - E2.2 ENLARGED POWER PLANS - 4799	9/19/14			
4140 - E2.3 ENLARGED POWER PLANS - 4799	9/19/14			
4210 - E3 ELECTRICAL DETAILS SYMBOLS AND GENERAL NOTES - 4799	9/19/14			
4310 - E4 ELECTRICAL ONE-LINE DIAGRAM AND DETAILS - 4799	9/19/14			
4320 - E4.1 PANELBOARD SCHEDULES - 4799	9/19/14			
4330 - E4.2 PANELBOARD SCHEDULES - 4799	9/19/14			
4410 - E5 TITLE 24 CALCULATIONS - 4799	4/10/14			
4510 - EM1 ENERGY MANAGEMENT SYSTEM CABLE PLAN - 4799	9/19/14			
4610 - REM1 REFRIGERATION ENERGY MANAGEMENT PLAN - 4799	9/19/14			
4615 - REM2 REFRIGERANT LEAK DETECTION DETAILS - 4799	4/10/14			
4620 - RE1 REFRIGERATION ELECTRICAL PLANS AND DETAILS - 4799	9/19/14			
4710 - SR1 SEISMIC RESTRAINT - 4799	4/10/14			
5010 - FXS1 RACK ANCHORAGE PLAN AND NOTES - 4799	9/19/14			
5020 - FXS2 RACK ANCHORAGE DETAILS - 4799	9/19/14			
5030 - FXS3 RACK FRAMING DETAILS - 4799	9/19/14			
6000 - C1 OVERALL SITE PLAN - 4799	9/19/14			
6020 - C2 DETAILED SITE PLAN - 4799	9/19/14			
6020 - C3 DETAILS - 4799	9/19/14			
6060 - C4 EROSION CONTROL PLAN - 4799	9/19/14			
6080 - C5 EROSION CONTROL DETAILS - 4799	4/10/14			
GC PERMIT INFORMATION				
4799_Email from Sewer District_no fees due_020614	2/6/14			
4799_Full approval	NO DATE			
4799_Signage conditional approval_070214	8/5/14			
GC_PRN_04799-200_07092014_US	7/9/14			
Sams Club 4799 - Citrus Heights, CA (ACM Survey Report)	6/23/11			
SPECIFICATIONS				
00000 Cover Page	no date			
00001 Project Title Page	9/19/14	10/23/14		
00007 Seals Page	4/10/14			
00010 Table of Contents	9/19/14	10/23/14		
00011 Sitework Specification Table of Contents	1/30/14			
01100 Summary	4/10/14			
01131 Alterations Project Procedures	4/10/14			
01230 Alternates	4/10/14			
01255 Request For Information	4/10/14			
01310 Construction Management and Coordination	4/10/14			

All subcontractors are responsible for reading and acknowledging all documents listed and are responsible for any/all items as it relates to your scope of work.

Sam's Club #4799-200
7147 Greenback Lane
Citrus Heights, CA 95621

DOCUMENT LIST - ATTACHMENT "A"

	Original	Addm 1	Addm 2	
<i>Received date: →</i>	10/10/14	10/23/14	10/28/14	
01312 Progress Meetings	4/10/14			
01320 Construction Progress Documentation	4/10/14			
01330 Submittal Procedures	7/26/11			
01432 Electrical Installer Qualifications	4/10/14			
01452 Contractor's Quality Control	4/10/14			
01454 Architect-Engineer Quality Assurance	4/10/14			
01455 Mechanical Equipment Testing, Adjusting & Balancing	4/10/14			
01458 Testing Laboratory Services	4/10/14			
01500 Temporary Facilities and Controls	4/10/14			
01600 Product Requirements	4/10/14			
01640 Owner Furnished Products	9/19/14	10/23/14		
01700 Execution Requirements	4/10/14			
01731 Cutting and Patching	4/10/14			
01740 Cleaning	4/10/14			
01742 Construction/Demolition Waste Management and Disposal	4/10/14			
01743 Hazardous/Universal Waste Management and Disposal	4/10/14			
01770 Contract Closeout	4/10/14			
02023 Selective Site Demolition	4/10/14			
02220 Site Demolition	4/10/14			
02224 Removal and Recycling of Acoustical Ceiling Tile (ACT)	4/10/14			
02230 Site Clearing	4/10/14			
02251 Shoring	4/10/14			
02300 Earthwork	4/10/14			
02370 Erosion and Sedimentation Control (Including SWPPP	4/10/14			
02740 Asphaltic Concrete Paving	4/10/14			
02765 Pavement Markings	9/19/14			
02768 Tactile Warning Systems	4/10/14			
02787 Seal Coat	4/10/14			
02821 Chain Link Fences & Gates (Building Related)	9/19/14			
02822 Chain Link Fence and Gates (Site)	4/10/14			
02870 Site Furnishings	4/10/14			
02890 Traffic Signs and Signals	4/10/14			
03310 Structural Concrete and Exterior Concrete Slabs	4/10/14			
03314 Cast-in-place Concrete Slabs (Interior)	4/10/14			
03363 Burnished Concrete Floor Finishes (Existing Floors)	4/10/14	10/23/14		
03905 Interior Concrete Slab Repairs and Joint Filler Replacement	4/10/14			
05090 Post-Installed Concrete and Masonry Anchors	4/10/14			
05120 Structural Steel	4/10/14			
05400 Cold Formed Metal Framing	4/10/14			
05500 Metal Fabrications	4/10/14			
06065 Plastic Materials	4/10/14			
06100 Rough Carpentry	4/10/14			
06400 Architectural Woodwork	4/10/14			
06610 Glass Fiber Reinforced Plastic	4/10/14			
06616 Simulated Stone Fabrications	4/10/14			
06620 Solid Surfacing	4/10/14			
07210 Building Insulation	4/10/14			
07240 Exterior Insulation and Finish Systems	4/10/14			
07412 Metal Roof Panels	4/10/14			
07530 Elastomeric Membrane Roofing	4/10/14	10/23/14		
07620 Sheet Metal Flashing and Trim	4/10/14			
07711 Gutters and Downspouts	4/10/14			
07721 Manufactured Curbs	4/10/14			
07840 Firestopping	4/10/14			

All subcontractors are responsible for reading and acknowledging all documents listed and are responsible for any/all items as it relates to your scope of work.

Sam's Club #4799-200
7147 Greenback Lane
Citrus Heights, CA 95621

DOCUMENT LIST - ATTACHMENT "A"

	Original	Addm 1	Addm 2	
<i>Received date: →</i>	10/10/14	10/23/14	10/28/14	
07900 Joint Sealers	4/10/14			
08110 Steel Doors and Frames	4/10/14	10/23/14		
08311 Access Doors and Frames	4/10/14			
08337 Coiling Counter Shutters		10/23/14		
08381 Flexible Strip Doors	9/19/14			
08383 Traffic Doors	4/10/14			
08710 Door Hardware	9/19/14	10/23/14		
08800 Glazing	4/10/14			
09250 Gypsum Board	4/10/14			
09310 Ceramic Tile	9/19/14			
09511 Acoustical Panel Ceilings	4/10/14			
09655 Resilient Base and Accessories	9/19/14			
09675 Resinous Flooring	4/10/14			
09680 Carpet	4/10/14			
09900 Paints and Coatings	4/10/14			
10260 Wall and Corner Guards	4/10/14			
10810 Toilet Accessories	4/10/14			
11140 Vehicle Service Equipment Systems	4/10/14			
11400 Food Service Equipment	4/10/14			
13080 Seismic Protection	4/10/14			
13300 Vertical Barrier Net System	9/19/14			
13810 Energy Management Systems (EMS)	4/10/14			
13900 Fire Suppression	4/10/14			
15050 Basic Mechanical Materials and Methods	4/10/14			
15100 Building Services Piping	4/10/14			
15190 Fuel Gas Piping	4/10/14			
15410 Plumbing Fixtures	4/10/14			
15600 Refrigeration Systems	4/10/14			
15700 Heating, Ventilating, and Air Conditioning Equipment	4/10/14			
15800 Air Distribution	4/10/14			
16050 Basic Electrical Materials and Methods	4/10/14			
16100 Wiring Methods	4/10/14			
16402 Low Voltage Service and Distribution	4/10/14			
16410 Enclosed Switches & Circuit Breakers	4/10/14			
16442 Branch Circuit Panel Board	4/10/14			
16452 Track Busway Systems	9/19/14			
16500 Lighting	4/10/14			
16700 Communications	4/10/14			
ADDENDUMS				
Addendum 1 Narrative		10/23/14		
Addendum 2 Narrative			10/28/14	